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ESTIMATE RUN 06/15/2011

ESTIMATE SUMMARY 08:07:48

CONTID: C17952         ESTIMATE NO: 0005 PROG 2005

PCN: 17952-BID    COFRS REPORTING CATEGORY: 1             

CONTRACT DESCRIPTION: TIME CHARGED: DAYS

CONCRETE SLAB REPL., I-70 AGATE TO KANSAS PERCENT TIME:

PROJECT NO: ES1 0705-078                  

CONCRETE SLAB REPL., I-70 AGATE TO KANSAS

NAME OF ROAD: 070A

PROJECT COUNTIES: KIT CARSON

CONTRACTOR:

INTERSTATE HIGHWAY CONSTRUCTION PAY PERIOD ENDING 06/15/2011 DATE TIME STARTED 11/08/2010

P. O. BOX 4356 DATE LET 09/23/2010 DATE WORK BEGAN 11/08/2010

 DATE AWARDED 10/14/2010 DATE TIME STOPPED 06/10/2011

 DATE CONTRACT EXECUTED 11/01/2010 DATE ACCEPTED 06/10/2011

ENGLEWOOD CO 80155-4356303 790-9100 DATE NOTICE TO PROCEED 11/08/2010

CURRENT TOTAL THIS ESTIMATE

CURRENT PROJECT AMT: 2,241,374.01 PARTICIPATING $ $ 393,023.72

AWARD PROJECT AMT: 1,766,906.71 NON-PARTICIPATING 0.00

PERCENT COMPLETE: TOTAL EARNINGS

FUNDS AVAILABLE: STOCKPILED MATERIALS 0.00

GROSS EARNINGS

TOTAL CLAIMS: 0.00 RETAINAGE 0.00

SECURITIES ENCUMBERED 0.00

NET EARNINGS

LIQUIDATED DAMAGES 0.00

SPEC YR:

FACS REF NO:

98.80

WORK DAYS

WORK DAYS

100.00%

-0.07

393,023.72

393,023.72

393,023.72

$

$

$

$

2,241,374.08

0.00

2,241,374.08

0.00

2,241,374.08

-26,503.60

0.00

2,214,870.48

0.00

AMOUNT DUE 2,214,870.48 393,023.72

OTHER ADJUSTMENTS 0.00 0.00

PAYMENT DUE $ 393,023.72

APPROVED FOR PAYMENT BY

PROJECT COMMENT:

ESTIMATE COMMENT:

AUTOPAY ADJUSTMENT 0.00 0.00

LINCOLN

ELBERT

82.0 TIME ALLOW: 83

ORIG TIME ALLOW: 80
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PCN: 17952-BID    ESTIMATE RUN 06/15/2011

PROJECT: ES1 0705-078                  ESTIMATE NO: 0005

REF
NO.

ITEM
NO.

ITEM
DESCRIPTION

CURRENT
QUANTITY/
UNITS

UNIT PRICE

PREV QTY/
QTY THIS PERIOD
QTY TO DATE

AMOUNT
THIS
PERIOD

08:07:48

CUMULATIVE
AMOUNT

CAT NO0200 Roadway 

0004 Grinding And Texturing Concrete Pavement 0.000

9,201.000

202-00170  
 

9,201.000

SY  

6.69000 61,554.699,201.000

61,554.69

0005 Removal of Concrete Pavement 425.000

0.000

202-00210  
 

425.000

SY  

38.26000 16,260.50425.000

0.00

0007 Removal of Concrete Pavement Thickness >12-Inches 11,524.000

101.000

202-00210  
 

11,625.000

SY  

48.69000 566,021.2511,625.000

4,917.69

0010 Muck Excavation 1,133.000

0.000

203-00100  
 

1,133.000

CY  

22.00000 24,926.001,133.000

0.00

0015 Gravel Bag 100.000

0.000

208-00034  
 

100.000

LF  

8.00000 800.00100.000

0.00

0020 Concrete Washout Structure 2.000

0.000

208-00045  
 

2.000

EACH

500.00000 1,000.002.000

0.00

0025 Removal and Disposal of Sediment (Labor) 10.000

10.000

208-00103  
 

20.000

HOUR

100.00000 2,000.0020.000

1,000.00

0030 Aggregate Base Course (Class 6) 1,609.000

0.000

304-06007  
 

1,609.000

CY  

71.00000 114,239.001,609.000

0.00

0035 Reconditioning 2,133.000

757.000

306-01000  
 

2,890.000

SY  

16.20000 46,818.002,890.000

12,263.40

0040 Concrete Pavement (Patching) 11,949.000

101.000

412-00190  
 

12,050.000

SY  

66.82000 805,181.0012,050.000

6,748.82

0041 Cross Stitching 535.000

0.000

412-15050  
 

535.000

EACH

27.49000 14,707.15535.000

0.00
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PCN: 17952-BID    ESTIMATE RUN 06/15/2011

PROJECT: ES1 0705-078                  ESTIMATE NO: 0005

REF
NO.

ITEM
NO.

ITEM
DESCRIPTION

CURRENT
QUANTITY/
UNITS

UNIT PRICE

PREV QTY/
QTY THIS PERIOD
QTY TO DATE

AMOUNT
THIS
PERIOD

08:07:48

CUMULATIVE
AMOUNT

CAT NO0200 Roadway 

0044 4 Inch Perforated Pipe Underdrain 168.000

32.000

605-00040  
 

200.000

LF  

12.96000 2,592.00200.000

414.72

0045 *Mobilization 1.000

0.000

626-00000  
 

1.000

L S 

150,769.11000 150,769.111.000

0.00

0046 Guardrail Type 3 (Special) 0.000

350.000

606-00305  
 

350.000

LF  

27.77000 9,719.50350.000

9,719.50

0047 End Anchorage Type 3K 0.000

4.000

606-01390  
 

4.000

EACH

1,112.50000 4,450.004.000

4,450.00

0048 Transition Type 3L 0.000

4.000

606-01395  
 

4.000

EACH

725.00000 2,900.004.000

2,900.00

0049 Bridge Rail Type 3 0.000

64.000

606-10300  
 

64.000

LF  

148.00000 9,472.0064.000

9,472.00

0050 Public Information Services 0.750

0.250

626-01000  
 

1.000

L S 

500.00000 500.001.000

125.00

0055 *Epoxy Pavement Marking 0.000

39.000

627-00005  
 

39.000

GAL 

282.20000 11,005.8039.000

11,005.80

0060 *Pavement Marking Paint (Low VOC Solvent Base) 25.000

0.000

627-00012  
 

25.000

GAL 

151.18000 3,779.5025.000

0.00

0065 *Flagging 1,653.750

422.250

630-00000  
 

2,076.000

HOUR

24.19000 50,218.442,076.000

10,214.23

0070 *Traffic Control Inspection 20.000

8.000

630-00007  
 

28.000

DAY 

151.18000 4,233.0428.000

1,209.44
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PCN: 17952-BID    ESTIMATE RUN 06/15/2011

PROJECT: ES1 0705-078                  ESTIMATE NO: 0005

REF
NO.

ITEM
NO.

ITEM
DESCRIPTION

CURRENT
QUANTITY/
UNITS

UNIT PRICE

PREV QTY/
QTY THIS PERIOD
QTY TO DATE

AMOUNT
THIS
PERIOD

08:07:48

CUMULATIVE
AMOUNT

CAT NO0200 Roadway 

0075 *Traffic Control Management 72.000

22.000

630-00012  
 

94.000

DAY 

655.11000 61,580.3494.000

14,412.42

0080 *Barricade (Type 3 M-A) (Temporary) 2.000

2.000

630-80335  
 

4.000

EACH

201.57000 806.284.000

403.14

0085 *Construction Traffic Sign (Panel Size A) 10.000

10.000

630-80341  
 

20.000

EACH

50.39000 1,007.8020.000

503.90

0090 *Construction Traffic Sign (Panel Size B) 18.000

19.000

630-80342  
 

37.000

EACH

55.43000 2,050.9137.000

1,053.17

0095 *Construction Traffic Sign (Panel Size C) 24.500

24.500

630-80343  
 

49.000

EACH

60.47000 2,963.0349.000

1,481.52

0100 *Construction Traffic Sign (Special) 57.750

57.750

630-80344  
 

115.500

SF  

20.16000 2,328.48115.500

1,164.24

0105 *Portable Message Sign Panel 1.000

1.000

630-80355  
 

2.000

EACH

6,551.10000 13,102.202.000

6,551.10

0110 *Advance Warning Flashing or Sequencing Arrow Panel (C 
Type) 

2.000

2.000

630-80358  
 

4.000

EACH

1,814.15000 7,256.604.000

3,628.30

0115 *Drum Channelizing Device (With Light) (Flashing) 10.000

10.000

630-80363  
 

20.000

EACH

15.12000 302.4020.000

151.20

0120 *Stackable Vertical Panels 180.000

201.000

630-80393  
 

381.000

EACH

10.08000 3,840.48381.000

2,026.08

0125 *Impact Attenuator (Truck Mounted Attenuator) 
(Temporary) 

1.500

1.500

630-85040  
 

3.000

EACH

10,078.61000 30,235.833.000

15,117.92
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PCN: 17952-BID    ESTIMATE RUN 06/15/2011

PROJECT: ES1 0705-078                  ESTIMATE NO: 0005

REF
NO.

ITEM
NO.

ITEM
DESCRIPTION

CURRENT
QUANTITY/
UNITS

UNIT PRICE

PREV QTY/
QTY THIS PERIOD
QTY TO DATE

AMOUNT
THIS
PERIOD

08:07:48

CUMULATIVE
AMOUNT

CAT NO0200 Roadway 

0130 F/A Minor Contract Revisions 0.000

0.000

700-70010  
 

0.000

F A 

1.00000 0.000.000

0.00

0135 F/A Partnering 0.000

0.000

700-70011  
 

0.000

F A 

1.00000 0.000.000

0.00

0140 F/A Concrete Pavement Incentive 0.000

30,999.590

700-70013  
 

30,999.590

F A 

1.00000 30,999.5930,999.590

30,999.59

0145 F/A Fuel Cost Adjustment 1,717.240

31.780

700-70016  
 

1,749.020

F A 

1.00000 1,749.021,749.020

31.78

0150 F/A On-The-Job Trainee 0.000

640.000

700-70021  
 

640.000

HOUR

1.00000 640.00640.000

640.00

0155 F/A OJT Colorado Training Program 0.000

525.000

700-70022  
 

525.000

F A 

1.00000 525.00525.000

525.00

0160 F/A ESB Program 0.000

0.000

700-70028  
 

0.000

F A 

1.00000 0.000.000

0.00

0165 F/A Erosion Control 0.000

0.000

700-70380  
 

0.000

F A 

1.00000 0.000.000

0.00

0170 F/A DRB On-Demand Committee 0.000

0.000

700-70595  
 

0.000

F A 

1.00000 0.000.000

0.00

0171 Added Item (Dollar)/ Price Reductions (Item 412) 0.000

-1,580.000

900-00006  
 

-1,580.000

DOL 

1.00000 -1,580.00-1,580.000

-1,580.00

CAT 2,060,954.94213,104.652,060,954.94CURRENT AMT0200 $ $ $
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PCN: 17952-BID    ESTIMATE RUN 06/15/2011

PROJECT: ES1 0705-078                  ESTIMATE NO: 0005

REF
NO.

ITEM
NO.

ITEM
DESCRIPTION

CURRENT
QUANTITY/
UNITS

UNIT PRICE

PREV QTY/
QTY THIS PERIOD
QTY TO DATE

AMOUNT
THIS
PERIOD

08:07:48

CUMULATIVE
AMOUNT

CAT NO0300 Str. G-28-H 

0173 Removal of Portions of Present Structure (Class 2) CO 
#3 Repl. Proj. Bridge Plan sheets add item Conc. Sealer

0.000

109.000

202-00453  
 

109.000

SY  

90.00000 9,810.00109.000

9,810.00

0175 Sandblasting Reinforcing Steel 0.000

109.000

202-05100  
 

109.000

SY  

18.85000 2,054.65109.000

2,054.65

0180 Concrete Sealer (Calcium Nitrite) 0.000

109.000

515-00410  
 

109.000

SY  

45.35000 4,943.15109.000

4,943.15

0183 Concrete Sealer 0.000

109.000

515-00400  
 

109.000

SY  

12.20000 1,329.80109.000

1,329.80

0185 Sawing and Sealing Bridge Joint 0.000

82.000

518-03000  
 

82.000

LF  

13.90000 1,139.8082.000

1,139.80

0190 Concrete Class DT (Deck Topping) 0.000

12.500

601-03540  
 

12.500

CY  

2,494.92000 31,186.5012.500

31,186.50

CAT 50,463.9050,463.9050,463.90CURRENT AMT0300 $ $ $

CAT NO0301 Str. G-28-L 

0195 Removal of Portions of Present Structure (Class 2) 0.000

33.000

202-00453  
 

33.000

SY  

90.00000 2,970.0033.000

2,970.00

0200 Sandblasting Reinforcing Steel 0.000

33.000

202-05100  
 

33.000

SY  

18.85000 622.0533.000

622.05

0205 Concrete Sealer (Calcium Nitrite) 0.000

33.000

515-00410  
 

33.000

SY  

45.35000 1,496.5533.000

1,496.55

0208 Concrete Sealer 0.000

33.000

515-00400  
 

33.000

SY  

12.20000 402.6033.000

402.60
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PCN: 17952-BID    ESTIMATE RUN 06/15/2011

PROJECT: ES1 0705-078                  ESTIMATE NO: 0005

REF
NO.

ITEM
NO.

ITEM
DESCRIPTION

CURRENT
QUANTITY/
UNITS

UNIT PRICE

PREV QTY/
QTY THIS PERIOD
QTY TO DATE

AMOUNT
THIS
PERIOD

08:07:48

CUMULATIVE
AMOUNT

CAT NO0301 Str. G-28-L 

0210 Sawing and Sealing Bridge Joint 0.000

82.000

518-03000  
 

82.000

LF  

13.90000 1,139.8082.000

1,139.80

0215 Concrete Class BZ 0.000

6.500

601-01010  
 

6.500

CY  

200.00000 1,300.006.500

1,300.00

0220 Concrete Class DT (Deck Topping) 0.000

4.100

601-03540  
 

4.100

CY  

2,494.92000 10,229.174.100

10,229.17

CAT 18,160.1718,160.1718,160.17CURRENT AMT0301 $ $ $

CAT NO0302 Str. G-28-N 

0225 Removal of Portions of Present Structure (Class 2) 0.000

109.000

202-00453  
 

109.000

SY  

90.00000 9,810.00109.000

9,810.00

0230 Sandblasting Reinforcing Steel 0.000

109.000

202-05100  
 

109.000

SY  

18.85000 2,054.65109.000

2,054.65

0235 Concrete Sealer (Calcium Nitrite) 0.000

109.000

515-00410  
 

109.000

SY  

45.35000 4,943.15109.000

4,943.15

0238 Concrete Sealer 0.000

109.000

515-00400  
 

109.000

SY  

12.20000 1,329.80109.000

1,329.80

0240 Sawing and Sealing Bridge Joint 0.000

82.000

518-03000  
 

82.000

LF  

13.90000 1,139.8082.000

1,139.80

0245 Concrete Class DT (Deck Topping) 0.000

13.500

601-03540  
 

13.500

CY  

2,494.92000 33,681.4213.500

33,681.42

CAT 52,958.8252,958.8252,958.82CURRENT AMT0302 $ $ $

CAT NO0303 Str. G-28-O 

0250 Removal of Portions of Present Structure (Class 2) 0.000

29.000

202-00453  
 

29.000

SY  

90.00000 2,610.0029.000

2,610.00
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PCN: 17952-BID    ESTIMATE RUN 06/15/2011

PROJECT: ES1 0705-078                  ESTIMATE NO: 0005

REF
NO.

ITEM
NO.

ITEM
DESCRIPTION

CURRENT
QUANTITY/
UNITS

UNIT PRICE

PREV QTY/
QTY THIS PERIOD
QTY TO DATE

AMOUNT
THIS
PERIOD

08:07:48

CUMULATIVE
AMOUNT

CAT NO0303 Str. G-28-O 

0255 Sandblasting Reinforcing Steel 0.000

29.000

202-05100  
 

29.000

SY  

18.85000 546.6529.000

546.65

0260 Concrete Sealer (Calcium Nitrite) 0.000

29.000

515-00410  
 

29.000

SY  

45.35000 1,315.1529.000

1,315.15

0263 Concrete Sealer 0.000

29.000

515-00400  
 

29.000

SY  

12.20000 353.8029.000

353.80

0265 Sawing and Sealing Bridge Joint 0.000

82.000

518-03000  
 

82.000

LF  

13.90000 1,139.8082.000

1,139.80

0270 Concrete Class BZ 0.000

2.000

601-01010  
 

2.000

CY  

200.00000 400.002.000

400.00

0275 Concrete Class DT (Deck Topping) 0.000

4.300

601-03540  
 

4.300

CY  

2,494.92000 10,728.164.300

10,728.16

CAT 17,093.5617,093.5617,093.56CURRENT AMT0303 $ $ $

CAT NO0304 Str. G-28-K 

0280 Removal of Portions of Present Structure (Class 2) 0.000

24.000

202-00453  
 

24.000

SY  

90.00000 2,160.0024.000

2,160.00

0285 Sandblasting Reinforcing Steel 0.000

24.000

202-05100  
 

24.000

SY  

18.85000 452.4024.000

452.40

0290 Concrete Sealer (Calcium Nitrite) 0.000

24.000

515-00410  
 

24.000

SY  

45.35000 1,088.4024.000

1,088.40

0293 Concrete Sealer 0.000

24.000

515-00400  
 

24.000

SY  

12.20000 292.8024.000

292.80
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PCN: 17952-BID    ESTIMATE RUN 06/15/2011

PROJECT: ES1 0705-078                  ESTIMATE NO: 0005

REF
NO.

ITEM
NO.

ITEM
DESCRIPTION

CURRENT
QUANTITY/
UNITS

UNIT PRICE

PREV QTY/
QTY THIS PERIOD
QTY TO DATE

AMOUNT
THIS
PERIOD

08:07:48

CUMULATIVE
AMOUNT

CAT NO0304 Str. G-28-K 

0295 Sawing and Sealing Bridge Joint 0.000

82.000

518-03000  
 

82.000

LF  

13.90000 1,139.8082.000

1,139.80

0300 Concrete Class BZ 0.000

5.200

601-01010  
 

5.200

CY  

200.00000 1,040.005.200

1,040.00

0305 Concrete Class DT (Deck Topping) 0.000

2.500

601-03540  
 

2.500

CY  

2,494.92000 6,237.302.500

6,237.30

CAT 12,410.7012,410.7012,410.70CURRENT AMT0304 $ $ $

CAT NO0305 Str. G-28-M 

0310 Removal of Portions of Present Structure (Class 2) 0.000

53.000

202-00453  
 

53.000

SY  

90.00000 4,770.0053.000

4,770.00

0315 Sandblasting Reinforcing Steel 0.000

53.000

202-05100  
 

53.000

SY  

18.85000 999.0553.000

999.05

0320 Concrete Sealer (Calcium Nitrite) 0.000

53.000

515-00410  
 

53.000

SY  

45.35000 2,403.5553.000

2,403.55

0323 Concrete Sealer 0.000

53.000

515-00400  
 

53.000

SY  

12.20000 646.6053.000

646.60

0325 Sawing and Sealing Bridge Joint 0.000

82.000

518-03000  
 

82.000

LF  

13.90000 1,139.8082.000

1,139.80

0330 Concrete Class BZ 0.000

3.300

601-01010  
 

3.300

CY  

200.00000 660.003.300

660.00

0335 Concrete Class DT (Deck Topping) 0.000

7.300

601-03540  
 

7.300

CY  

2,494.92000 18,212.927.300

18,212.92

CAT 28,831.9228,831.9228,831.92CURRENT AMT0305 $ $ $
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PCN: 17952-BID    ESTIMATE RUN 06/15/2011

PROJECT: ES1 0705-078                  ESTIMATE NO: 0005

REF
NO.

ITEM
NO.

ITEM
DESCRIPTION

CURRENT
QUANTITY/
UNITS

UNIT PRICE

PREV QTY/
QTY THIS PERIOD
QTY TO DATE

AMOUNT
THIS
PERIOD

08:07:48

CUMULATIVE
AMOUNT

CAT NO0400 Construction Engineering Bid Items 

0340 Sanitary Facility 1.000

0.000

620-00020  
 

1.000

EACH

500.00000 500.001.000

0.00

CAT 500.000.00500.00CURRENT AMT0400 $ $ $

$ 2,241,374.01393,023.72$2,241,374.01$CURRENT AMTPROJECT TOTAL


